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Don't blink!!! The west side RCC placement is nearly complete!!!l All rock
anchors are now installed, and the west side stilling basin is ready for RCC.

Diverting the River to Finish the Job...
Since January, TR ATy
2003, water has

been cresting the

dam. With the 5 RLERGe) / Please Pass the Generator...

east side buttoned \ 5 As RCC placement climbs, so too must
up. and in order for : : the contractor's equipment. Cranes,
the contractor to . coordination, and "safety first" keep the
begin operations G 7 ‘Ll 4 work area moving up.
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spillway, the bulk-

head on the east

side was dismantled,

and re-built

on the west side.,

To accomplish

this, the reservoir had to be lowered 3 feet. Rains quickly refilled the
reservoir, and the bulkhead went right 1o work!

Recently Completed Work This Dam has Teeth! 7/

- All rock anchors are installed
Within the roller bucket,

Ongoing Work large protrusions, or
- Stiling basin, west side feeth, act to diminish
- Gate house rehabilitation the energy in the water
and deboris that fall
Upcoming Work down the spillway. L
- Conventional concrete: This adds protection to
west side spillway facing the lower pool, by
- Non-overflow across LR Drive reducing erosion and
- LR Drive gate installation damage that fast-moving
- Complete site restoration currents and objects can cause.




